STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

The Illinois Commerce Commission, The
Kansas City Southern Railway Company,
and the State of Illinois Department of
Transportation.

T13-0054
Stipulated Agreement regarding replacement

of incandescent signal with light emitting diode
(“LED”) signals at eighteen public highway-rail
grade crossings in lllinois.

PETITION OF THE KANSAS CITY SOUTHERN RAILWAY
COMPANY TO REOPEN AND ISSUE SUPPLEMENTAL ORDER

Now comes The Kansas City Southern Railway Company (“Company”) by its attorney,
Paul M. Brown, and hereby petitions the Illinois Commerce Commission (“Commission”) to
grant the Company’s Petition to Reopen and Issue a Supplemental Order providing for payment
of a Company invoice for work authorized in the above-captioned docket which material costs
exceeded the amounts authorized in this docket. In support of its petition, the Company states as
follows:

1. On June 5, 2013, after the execution of an Agreement (“Stipulated Agreement”)
by and between the State of Illinois acting by and through the Commission, the Company, and
the State of Illinois, Department of Transportation (“Department” or “IDOT”,) the Commission
entered an order (“Order”) in Case No. T13-0054 authorizing the replacement of existing
incandescent signals with LED signals by the Company at eighteen (18) public highway-rail
grade crossings of Company’s tracks in the state of Illinois. A copy of the Order is attached

hereto as Exhibit A.
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2. The Stipulated Agreement provided that the Grade Crossing Protection Fund
(“GCPF”) would bear one hundred percent (100%) of material costs associated with the
replacement of the existing signals.

3. The Stipulated Agreement further stated the total GCPF assistance was not to
exceed Twenty Three Thousand Nine Hundred Thirty Dollars ($23,930) (“Project Estimate™);
provided, however, that any material costs above the Project Estimate would be paid by the
GCPF upon submittal and review of evidence to support the additional cost.

4. The total material costs for the replacement of the existing signals totaled Twenty
Seven Thousand Six Hundred Seventy-Three and 68/100 Dollars ($27,673.68) (“Actual Material
Costs™), with evidence to support such additional material costs attached hereto as Exhibit B.

5. The Actual Material Costs exceeded the Project Estimate by an amount of Three
Thousand Seven Hundred Forty-Three and 68/100 Dollars ($3,743.68).

6. The GCPF’s commitment to pay any amount in excess of the Project Estimate is
subject to approval by the Commission.

7. The Stipulated Agreement stated that all bills shall be submitted no later than
twelve (12) months from the completion date specified in the Commission Order approving the
Stipulated Agreement. The Order specified that the completion date would be twelve (12)
months from the date of the Order, or June 5, 2014.

8. This petition is submitted within 12 months of June 5, 2014. Accordingly, the
Company may still submit bills in connection with the Order.

WHEREFORE, The Kansas City Southern Railway Company prays that the Illinois

Commerce Commission enter a Supplemental Order authorizing an additional amount of
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$3,743.68 for this project; and for such other and further relief as the Commission may deem

appropriate.
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Thpmpson Coburn LLP

VAV

Paul M. Brown, #03125999

One U.S. Bank Plaza

St. Louis, Missouri 63101

(314) 552-6016

(314) 552-7016 — Fax

E-mail: pbrown@thompsoncoburn.com

Attorneys for The Kansas City Southern
Railway Company



STATE OF MISSOURI )

)

COUNTY OF JACKSON )

I, Anastasia Palitsyna Austin, being first duly sworn, upon oath, depose and say

that I am an Director of Accounting for The Kansas City Southern Railway Company (KCSR);
that I have supervisory responsibility for preparing billings to government agencies on behalf of
KCSR; and that I have read the above and foregoing Petition, have knowledge of the contents
thereof, and state on information and belief that said contents are true and correct.

o o

Subscribed to and sworn before me, a notary public, this 23.~¢,0day of July, 2014.

My commission expires:
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STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

The Kansas City Southern Railway Company, and
the State of lllinois, Department of Transportation.

Stipulated Agreement regarding improving public : T13-0054
safety by replacement of the existing incandescent

signals with light emitting diode (LED) signals at :

eighteen (18) public highway-rail grade crossings of :

The Kansas City Southern Railway - Company's

track(s) in llinois.

ORDER

By the Commission:

PROCEDURAL HISTORY

On April 29, 2013, May 6, 2013 and May 7, 2013 the Staff of the lllinois
Commerce Commission (Commission), The Kansas City Southern Railway Company
(Company) and the lllinois Department of Transportation (Department or [DOT)
respectively, executed Stipulated Agreement 1731 according to the provisions of
Section 18c-7401 of the llinois Commercial Transportation Law. The Stipulated
Agreement, which is appended hereto, provides for the replacement of incandescent

‘signals with light emitting diode (LED) signals at eighteen (18) public highway-rail grade

crossings of the Company’s track(s) in lllinois. Stipulated Agreement 1731 contains an
estimate of cost to accomplish the improvements and a division of cost among the
parties and the Grade Crossing Protection Fund (GCPF or Fund) of the Motor Fuel Tax

Law. . .

FINDINGS AND ORDERING PARAGRAPHS

The Commission, having given due‘ consideration to the Stipulated Agreement,
finds that:

(1)  The Commission has jurisdiction over the parties and the subject matter of
this proceeding;

| (2)  The list of the Company's public highway-rail grade crossings subject of
this proceeding is attached as Exhibit A of the Stipulated Agreement
appended hereto;

EXHIBIT A



(3)

(4)

(5)

(6)

(7)

(8)

©)

(10)

T13-0054

The parties agree that in the interest of public safety the improvements as
set forth in Section 2 of the Stipulated Agreement, appended hereto
should be performed,

The cost for the proposed improvements should be divided among the
parties and the Grade Crossing Protection Fund of the Motor Fuel Tax Law,

in accordance with the Law;

It is fair and reasonable that the Secretary of the lllinois Department of
Transportation through the GCPF of the Motor Fuel Tax Law and the.
Company should be directed to pay their respective portions of the actual
cost of the proposed improvements as set forth in Section 5 of the
Stipulated Agreement appended hereto; :

625 ILCS 5/18c-1701 and 1704 require each “person,” as defined by
Section 18c-1104, to comply with every regulation or order of .the -
Commission. These sections further provide that any person who fails to
comply with a Commission regulation or order shall forfeit to the state not
more than $1,000 for each such failure, with each day’s continuance of the
violation being considered a separate offense. While the Commission
expects all parties to- comply with this Order in all matters addressed
herein and in a timely manner, the Commission advises that any failure to
comply may result in the assessment of such sanctions;

Any person making a Request for an Extension of Time up to 30 days to
complete a project ordered by the Commission must file a request with the
Director of Processing and Information no later than 14 days in advance of
the scheduled deadline. An Administrative Law Judge will consider and '

decide the request;

Any person making a Request for an Extension of Time that exceeds 30
days must file a Petition for Supplemental Order with the Director of
Processing and Information' no later than 21 days in advance of the.
scheduled deadline. The Commlssmn will decide Petitions for Supplemental

Orders

Requests for Extension of Time and Petitions for Supplemental Orders must .
include the reason(s) the additional time is needed to complete the work and
the time within which the project will be completed. Prior to submitting a
Request for Extension of Time or a Petition for Supplemental Order, the
person must notify the Commission’s Rail Safety Program Administrator that
it is unable to complete the project within the ordered timeframe;

The Commission or its Administrative Law Judge reserves the right to deny
Petitions for Supplemental Orders and Requests for Extension of Time, if the
reason(s) supporting the request is (are) insufficient or where it appears the
person has not made a good faith effort to complete the project within the

2



T13-0054

allotted time. Failure of the Commission or Administrative Law Judge to act,
on a pleading prior to the deadline means the originally ordered completion
date remains in effect.

IT IS THEREFORE ORDERED that the terms of Stipulated Agreement 1731,
executed by Staff of the Commission, The Kansas City Southern Railway Company and
the lliinois Department of Transportation on April 29, 2013, May 6, 2013 and May 7,
2013, respectively, be and they are hereby accepted and required to be met by the

aforesaid parties.

ITIS FURTHER ORDERED that The Kansas City Southern Railway Company.
be, and it is hereby required and directed to proceed immediately in performing-the .
- improvements as set forth in Section 2 of the Stipulated Agreement, appended hereto,
and shall complete the work within twelve (12) months from the date of this Order.

IT 1S FURTHER ORDERED that the cost of making the improvements
hereinbefore required shall be divided among the parties and the Grade -Crossing
- Protection Fund of the Motor Fuel Tax Law as set forth in Section 5 of the Stipulated

Agreement, appended hereto

ITIS FURTHER ORDERED that all bills for work specified in Section 2 of the
Stipulated Agreement, appended hereto, authorized for reimbursement from the Grade
Crossing Protection Fund shall be submitted to the Fiscal Control Unit, Bureau of Local
Roads and Streets, llinois Department of Transportation, 2300 S. Dirksen Parkway,
Springfield, IL 62764. All bills shall be submitted to the Department no later than twelve
(12) months from the completion date specified in this Commission Order or any
Supplemental Order(s) issued for the project. All bills shall meet the minimum
documentation requirements set forth in Section 8 of the Stipulated Agreement,
appended hereto. All bills shall be paid in accordance with the State Prompt Payment
Act as currently enacted (lliinois Compiled Statutes, 30 ILCS 540/).

IT IS FURTHER ORDERED that the lllinois Department of Transportation shall

send a copy of all invoices to the Director of Processing and Information; Transportation - - PR

Bureau of the Commission. The final invoice for expenditures shall be clearly marked
“Final Invoice”. The Department shall not obligate any assistance from the Grade
Crossing Protection Fund for the cost of proposed improvement set forth in Section 2 of
the Stipulated Agreement, appended hereto w1thout prior approval by the Commission.
The Commission shall, at the end of the 12" month from the completion date specified
in this Order or any Supplemental Order(s), conduct a review to determine if any -
unused assistance from the Grade Crossing Protection Fund should be de-obligated.
Upon completion of the review, the Commission shall notify the Department to de-
obligate all residual funds accountable for installation costs for this project. Notification
may be by regular mail, electronic mail, fax, or phone.
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IT IS FURTHER ORDERED that The Kansas City Southern Railway Company,
within six (6) months from the date of this Commission Order, shall submit a Project
Status Report, attached as Exhibit 1 of the Stipulated Agreement, with the Director of
Processing and Information, Transportation Bureau of the Commission, stating the
progress it has made toward completion of the work herein required. The Project Status
Report shall include the Commission Order Number, the Order date, the project
completion date as noted in the Order, crossing information (Inventory Numbers and
Railroad Mileposts), type of improvement, and the name, title, mailing address, phone
number, facsimile number and electronic mailing address of the Company Project

Manager.

IT IS FURTHER ORDERED that The Kansas City Southern Railway Company
be, and it is hereby required and directed to.submit a .Project Status Report to the
Director of Processing and Information, ‘Transportation Bureau of the Commission,
stating that the work herein required has been completed. Said Report shall be
submitted within five (5) days after the proyect completion date. '

IT IS FURTHER ORDERED that any person making a Request for an Extension
of Time up to 30 days to complete a project ordered by the Commission must file a
request with the Director of Processing and Information no later than 14 days in
advance of the scheduled deadllne An Administrative Law Judge will consider-and

decide the request

- |IT IS FURTHER ORDERED that any person making a Request for an Extension
of Time that exceeds 30 days must file a Petition for Supplemental Order with the
Director of Processing and Information no later than 21 days in advance of the
scheduled deadiine. The Commission will decide Petitions for Supplemental Orders.

IT IS FURTHER ORDERED that Requests for Extension of Time and Petitions
for Supplemental Orders must include the reason(s) the additional time. is needed to
complete the work and the time within which the project will be completed. Prior to
submitting a Request for Extension of Time or a Petition for Supplemental Order, the
- person must notify the Commission’s Rail Safety Program Administrator: that it is unable
to complete the project within the ordered tlmeframe

[T IS FURTHER ORDERED that the Commission or its Administrative Law Judge
reserves the right to deny Petitions for Supplemental Orders and Requests for
Extension of Time, if the reason(s) supporting the request is (are) insufficient or where it
appears the person has not made a good faith effort to complete the project within the
allotted time. Failure of the Commission or Administrative Law Judge to act on a
pleading prior to the deadline means the originally ordered completlon date remains in

effect.

IT IS FURTHER ORDERED that, subject fo Sections 18¢-2201 and 18¢-2206 of
the Law, this is the final decision subject to the Administrative Review Law.
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By Order of the Commission this 5 day of June 2013.
2

DOUGLAS P. SCOTT
CHAIRMAN

JUDGE e

SECTION CHlEdeéS

ORDERS SUPERVISOR




THE KANSAS CITY SOUTHERN RAILWAY COMPANY 11/25/13
WWW.KCSCUTHERN.COM

PROGRESSIVE BILL: 1st Partial INVOICE # 9430040001 R.
Bill To: 103366 - ILLINOIS DEPT OF TRANSPORTATION State Project: T13-0054
ATTN: Bureau of Local Roads and Streets
2300 S Dierksen Parkway Mile Post:  Multiple
Springfield, IL 62764 DOT: Mulliple
RR Division: 12
Project: LED Upgrades
Location: Multiple Estimate:  $23,930
Multiple, Multiple COUNTY Billing Notes:  not to exceed $23,930
Date Range: Jun 24, 2013 - Nov 26, 2013 KCS Contribution:  $3,743.68
SUMMARY OF COST:
RAILWAY GANG Labor: $0.00
FHWA Additve: $0.00
ENGINEERING MANAGEMENT Labor: $0.00
FHWA Additve: $0.00
WORK TRAIN Labor: $0.00
FHWA Additve: $0.00
RAILWAY EQUIPMENT $0.00
ADDENDUM 13 (Meal Charge) $0.00
HOTELS $0.00
PER DIEM $0.00
DIRECT PURCHASES $27,673.68
MATERIAL FROM STOCK $0.00
ACCOUNTING Labor: $0.00
FHWA Additve: $0.00
Total Charges on 1st Partial $27,673.68
Stipulated Agreement Limitation ($3,743.68)
Remit to:
Kansas City Southern Railway TOTAL CHARGES DUE $23,930.00
36929 Treasury Center LESS RETA'NAGE 0.0% $0.00
c/o KCSR Misc A/R Account DUE UPON RECEIPT  $23,930.00
i Chicago, I 60694-6900

INQUIRIES TO: Susan Ballard + SBALLARD@KCSOUTHERN.COM « 816-983-1891

EXHIBIT B



DIRECT PURCHASES: 9430040001

st Partial Direct Purchases

Purchase Document
Company Name Type Date Bllled On Voucher Number involce Number Inveice Amount
1] RAIL DEVELOPMENT GROUP Materlat 06-24-13 1st Partial 5100186766 51105 $23,220.00
2| CLAUDE J RUSSELL-RAIL DEVELOPMEN P Card - Matorial 06-18-13 1st Partlal 106423169 51104 $2,011.28
3| CHARLES SHAFFER-SAFETRAN S8YSTEM P Card - Other 06-12-13 1st Partial 51001886714 Jun Exp Rpt $793.78
4] USE TAX:RAIL DEVELOPMENT GROUP: Material 07-26+13 1st Partlal 106540733 $1,648.62

$27,673.68




Rail Development Group, LLC

Invoice

85 Vantage Point Drive
Rochester, NY 14624 DATE INVOICE #
585-352-6868 6/24/2013 51108
585-352-2020(Fax)
BILL TO SHIP TO
Kansas City Southern Railway Co, All Press & Moore
Accounts Payable 9015 NE 136TH Street
apayable@kesouthern.com Liberty MO 64068
P.O. Box 219335
Kansas City, MO 64121-9335
P.O. NUMBER TERMS REP SHIP VIA F.Q0.B. RDG ORDER #
4500056616 1% 10 Net 30 RP 6/24/2013 Customer Rig Rachester 061356
QUANTITY ITEM CODE DESCRIPTION PRICE EACH AMOUNT
180 | 1607-508-04 12 INCH LED ASSEMBLY COMPLETE, STANDARD, 129,00 23,220.00
WITH SIDELIGHTS
€463 T]se delivery company will need to call Dennis
Moore @ 816-781-5734 prior to delivery
Total $23,220,00

Payments/Credits

$0.00

Balance Due

$23,220.00




Rail Development Group, LL.C Invoice
85 Vantage Point Drive
Rochester, NY 14624 DATE INVOIGE #
585-352-6868 611812013 51104
585-352-2020(Fax) %%i%
: 5
BILL TO SHIP TO
Kansas City Southern Railway Co. v All Press & Moore
Joe Russell 9015 NE 136TH Street
Liberty MO 64068
P.Q. NUMBER TERMS REP SHIP VIA F.0.B, RDG ORDER #
Credit Card RP 6182013 | Prepay & Add Rochaster 0613TT
QUANTITY ITEM CODE DESCRIPTION PRICE EACH AMOUNT
10] 1608-100-04 3 Light Gate Arm Kit with Hardware 199.00 1,990.00
1 | Frefght 2128 21.28
Total $2,011.28
Payments/Credits $2,011,28
Balance Due $0.00




SALE

Master Card
Exp, Dale;
Name!

Auth, Code;
Trans, (D;

Rall Development Group, LLG
85 Vantage Point Drive
Rochester, NY 14624
585-352-6868
585-362-2020(Fax)

06/18/2018
Tolalh  $2,011.28

K0OGO000002 073
200 3¢
Kansas City Southern Raliway Co.

005183 QuickBooks Trans, i\lo: 51104
MC0115363453 Merchant No.: 5247710000128460
Thenk you for your business

CUSTOMER COPY



Expense Report

CLAUDE J RUSSELL
ENGINEERING
20 BOX 219335

Posting Date: 05/26/13 Thrun 06/26/13 . XANSAS CITY, MO 64121 USA
XK XK -XHHKK 2073

Pogting Trangaction
Date Dzte Description Amount
06/14/13 06/13/33 RCL BURCO cH 525.70

304-562-2442, WV
Expense Description: 12 inch LED's for cignal mtce.
Cost Allocation Fields: Corp Code: 4000- KCSR, Account: 624200 - Signal & Interlockers Matexial, Function:
1304 - MOW Admin Signalg, Cost Centex: ..N114630xx State: LA

66/17/13 06/13/13 GENESIS TECHNOLOGIES (a4 4,965.42
918-307-0098, OK

Expense Description: Purchased remanufactured signal natcrial.

Cost Allecation Fields: Coxp Code: 4000~ KCSR, Account: 648800 - Other professional services, Function: 1304 -

MOW Admin Signals, Cost Center: BN114630XX, State: LA

06/17/12 06/14/13 GENESIS TECHNOLOGIES CH 4,665.39
918-307~0038, OK

Expense Description: Purchased remanufactured signal watexial.

Cost Allocation Fields: Coxrp Code: 4000~ XCSR, Account: 648800.- Other professional services, Function: 1304 -

MOW Admin Signals, Cost Center: BEN114630XX, State: LA

06/19/13 06/1.8/13 RBIL DEVELOPMENT GROUP CH
ROCHESTER, NY

Expense Descxiption: LED gate light arm kits for the Xllinois LED upgrade.

Cost Allocation Fields: Coxrp Code: 4000~ KCSR, Account: 769902 - Billable Projects, Project/AFE/Asset numbex:

$43004 .0), Function: 0000 - Capital & Billable Projects, State: LA

06/18/13 06/18/13 RAYL DEVELOPMENT GROULP CR 803.65
' ROCHESTER, NY

Expense Description: 12 inch LED lights for signal mbtce

Cost Allocation Ficlds: Corp Code: 4000~ KCSR, Account: 624200 - Signal & Intexlockexs Matexial, E‘unct:.on.

1304 - MOW Admin Signals, Cost Centex: EN114630XX, State: LA

06/18/13 06/17/13 GENESIS TECHENOLOGIES CH 4,852.90
918-307-0098, OK

Expense Description: Purchased remenmufactured signal matexial.

Cost Allocabion Fields: Corp Code: 4000~ XCSR, Account: 648800 - Other professiopal services, Pumnction: 1304 -

MOW Admin Signals, Cost Centex: ENL14630XX, State: LA

Run Datée: 06/26/13 22:11:46 (GMT) - CLAUDE J RUSSELL 4 4



Ralil Development Group, LLC H
! By B Invoice
85 Vantage Point Drive -
Rochester, NY 14624 DATE -INVOICE #
585-352-6868 /182013 51252
585-352-2020(Fax)
BILL TO SHIP TO
Kansas City Southern Railway Co. All Press & Moore
Accounts Payable 9015 NE 136TH Street
apayable@kcsouthern.com Liberty MO 64068
P.O. Box 219335
Kansas City, MO 64121-9335
P.O. NUMBER TERMS REP SHIP VIA F.0.B, RDG ORDER #
4500056616 §95 10 Net 30 MY 7/1812013 Cu.stomer Rig Rochester 061356
QUANTITY ITEM CODE DESCRIPTION PRICE EACH AMOUNT
6 [ 1607-508-04 12 INCH LED ASSEMBLY COMPLETE, STANDARD, 129.00 774,00
WITH SIDELIGHTS
1| Freight 19.78 19.78
The delivery company will need to call Dennis Moare @
816-781-5734 prior to delivery
Total $793.78
Payments/Credits $0.00
Balance Due $793.78




B f : - W8S Element

5105649862 - 98289901 Ka 2013

5105650331 882745.01 attiHarreliitol? Texas Department of Revenve 7/20/2013 {37.45)
5105649608 S82745,01 arrellitolp, Texas Department of Revenue 7/20/2013 {36.45)
5105650456 982745.01 retiHarraliitgiProvi Texas Department'of Revenue 7/20/2013 37.45
5105650222 855001.01 YCKMSWWBVX | Louisiana Department of Revenue 7/20/2013 263.06
5105653044 943004.07 30576811 Missouri Department of Revenue 7/20/2013 1,648.62
5105651011 810252.01 YCKMSWWBVX Loukiana Department of Revenue 7/20/2013 122.41
5105651011 810252.01 ~ OHXIOKOGEH Caddo Parish Tax Commission 7/20/2013 140.77
5105650222 955001.01 P4A32XIBRWT Bossler Parish Tax Commission 7/20/2013 . 345.26




DocumontDate Company Posting Datd  Posting Period  Currency Text . Doe Type Rev Reason Rav Date
072643 4000  O7/26M3 7 usD Use Tax Alloc-Bilable [THIEERSIE R
Posting Koy ‘Atcount Amount 1 CoatCanter ProfCentar Func Aren wgS ELEMENT Asslgnment X-C: LineText
40| - 769902 8287.03 0000 982899.01 __ {Docrr 5105648962 | USE TAX-INVENSYS RAIL CORPORATION: RefA0293567 SAP Dac 85105649362
50 769902 37.45 0000 982745.01 _ |Doci $105650331 USE TAXTXI OPERATIONS LP: Ref 217465196 SAP Dac #5105650331
50 769802 3645 0000 982745.01 _ |Doc# 5105649609 USE TAXTXI OPERATIONS LP: Ref 21714063 SAP Do #5105649608 .
40| - 769302 3745 0000 982745.0% Dot 5105650456 USE TAX:TXI OPERATIONS LP: Ref 217461956 SAP Doc #5105650456 .
40 769302 263.05 [oje]u1¢] 855001.01  iDoct 5105650222 USE TAX:OMEGA INDUSTRIES INC: Ref 18702 SAP Doc #5105650222
40 763502 1648.52 0000 $43004.01 _JDocl 5105653044 USE TAX:RAIL DEVELOPMENT GROUP: Ref S110S SAP Doc #5105653044
40 769302 122.41) 0000 810252.01 Doch 5305651011 USE TAX:GRB SPECIALTIES INC: Ref 097292 SAP Doc #51.05651011
40 769902 140.77 £000 810252.01  {Doc# 5105651011 USE TACGEB SPECIALTIES IRC: Ref 037292 SAP Doc #5105651011
401, 769902 345.26 00go 955001.02 Dac 5105650222 USE TAX:OMEGA INDUSTRIES INC: Ref 18702 SAP Do¢ #5 105650222
40 858028 36.45|CC220004TX 6100 Reclass Use Tax 1o Billable Assets-TX
50 658026 ° 871.50|CC220004LA 6100 Retisss Use Tax 1o Billabie Assets.La
50 858028 $287.03[CLZ20004KS 6100 Rodass Use Tax 1o Billable Assats-LA
50 E&OE 1648.62|CC220004M0 §100 . Reciass Use Tax to Billable AssetsL A °

SAPH 108540733




B o AE

Customox 1033565
Company Code 4020
Name ILLINQOIS DEPT. OF TRANSPORTATION
City SPRINGFIELD
U - T : ome | & o,

[ SE|CoCode |G/L™ 1| Accountl | Azsignment | DocumentNs | Tvpe |Doc,. Date. | NGE due ot | TRt Los ourE.s Inv: xof. {|Re2Tkov™ 1™ i {CLrng doa ] | CYeaTing llhzmax: Toxg: L e ) | Bos ke ton i
8 % (4000 [170716[103366 [9430030001{1400265258|Dz [11/25/2013|11/25/2013 23,930.00- 1400295259 © 108 [CK 1525502 IL - SENT EMAIL 11/25/2013:
o o 4000 170716(103366 9430040001 [106946631 {AB 11/04/2013|11/24/2013 27,873.87 106946631 106946632 111/04/2013! 20~|T13-0054-moved from cust. 103.. 11/04/2013:
O o ]4000 [170718(103366 [9430040001.106946632 {AB ,11/04/2013|11/24/2013 27,873.37-)106946632 106946632 {11/04/2013 20-|T13-0054-moved from cust. 103..]11/05/2012

* Locument currency USD 23,230.00~

e 23,530.00~ |
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Oﬁb ) THE KANSAS CITY SOUTHERN RAILWAY COMPANY 10/25/2013
WWW.KCSOUTHERN.COM
Y mly
PROGRESSIVE BILL: 1st Partial INVOICE # 9430040001
Bill To: 103374 - lllincis Commerce CommisskﬁE@ EEWED State Projact: T13-0054
ATTN: Rail Safety Section 1Co% CLPF
527 E. Capital Ave. 0CT 2 8 2013 Mile Post: Multiple
Springfield, Il 62701-1827 DOT: Multipte-Atiachment 1
‘ _ ‘
(LLINOIS COMHERCE COMMISSIO RR Division: 12
Project: LED Upgrades RAILSAFETY SECTION
Location:  Multiple Estimate: $23,930
Multiple, Multiple COUNTY Billing Notes:
Date Range: Jun 24, 2013 - Jul 27, 2013 KCS Contribution:
SUMMARY OF COST;
RAILWAY GANG Labor: $0.00
FHWA Additve: $0.00
ENGINEERING MANAGEMENT Lahor: $0.00
FHWA Additve: $0.00
WORK TRAIN Labor: $0.00
FHWA Additve; $0.00
RAILWAY EQUIPMENT $0.00
ADDENDUM 13 (Meal Charge) $0.00
HOTELS $0.00
PER DIEM $0.00
DIRECT PURCHASES . $27,728.60
MATERIAL FROM STOCK $0.00
ACCOUNTING Lahor: $88.44
FHWA Additve: $56.83
Total Charges on 1st Partial $27,873.87
KCS Contrlbution $0.00
Remit to: AN T RO
Kansas City Southern Railway TOTAL CHARGES DUE $27,873.87
36929 Treasury Center |7 & ~ji| -1y LESS RETAINAGE 0.0% $0.00
¢/o KCSR Misc A/R Account 77" DUE UPON RECEIPT  $27,873-87-
Chicago, IL 60694-6900 o - e fiiivy, 275950 -

INQUIRIES TO:  Susan Ballard + SBALLARD@KCSOUTHERN.COM + 816-983-1891
SHipulated Agreemenrt {1731
Not to Exceed anmsunt of $23,%



Sonya D. Shafer

From: Susan L. Ballard

Sent: Friday, November 08, 2013 11:38 AM

To: Sonya D. Shafer

Cc: Scot Stottlemyre

Subject: FW: Invoice 9430040001 Correction

Attachments: ICC Cost Division Table.pdf; Invoice 9430040001 Correction .pdf
Sonya,

Please make an note on your workflow not to bill this month. Thanks!

Susan

From: Whitling, Michael E, [mailto:Michael Whitling@1llinois.gov)
Sent: Friday, November 08, 2013 10:51 AM

Tos: Susan L. Ballard

Cc: Johnson, Jason L; Bates, Diane C

Subject: Invoice 9430040001 Correction

RE; Invoice Number: 9430040001
Bill Date Issued: 10/25/2013
Amount: $27,873.87
Project: T13-0054

Dear Ms. Ballard:

We recently received your Invoice Number 9430040001 (see attached scanned copy) and are only able to pay a total of
$23,930.00. The State is obligated to pay an amount Not To Exceed $23,930 according to the lllinois Commerce
Commission (ICC) Order Number T13-0054. See attached scanned copy of the Order's Cost Division Table.

For payment of any amount exceeding $23,930, the Railroad will need to file a Petition for Supplemental Order
requesting additional payment. If you have any questions regarding filing a Petition, please contact Mr. Michael Stead,
ICC Rail Safety Program Administrator, at telephone 217-557-1285, or e-mail mstead @icc.illinois.gov

Thank you,

Michael E. Whitling

Rail Safety Technician

Hlinais Department of Transportation
Bureau of Local Roads & Streets
2300 S Dirksen Pkwy. Room 204
Springfield, IL 62764 -

Phone {217) 785-8542

Email: michael.whitling@illinois.gov




